



EURHOBOP project Minutes

Teleconference 20-12-2011

Minutes

Participants:

Ana Azevedo (FMUP)
Antti Malmivaara (THL)
Isaac Subirana (IMAS-IMIM)
Jaume Marrugat (IMAS-IMIM)
Joan Vila (IMAS-IMIM)
María Grau (IMAS-IMIM)
Marina Torre (ISS)
Mirko di Martino (DEASL)
Roberto Elosua (IMAS-IMIM)
Yolanda Ferrer (IMAS-IMIM)

Apologize for their absence:

Inge Kirschberger (HMGU)
Pascal Garel (HOPE)
Dimitrios Farmakis (HCS-ATTIKON)
Jean Ferrières (AEPMCV)

1) Recruitment and queries status and planning

We have already recruited more than 2000 participants per country. Greece is a bit below that figure but they expect to get the 2000 very soon. France has already stopped recruiting.

Portugal will achieve the 200 patients for 10 hospitals by next week. They have already 8 hospitals finished, so queries for these hospitals can already be sent. The same procedure will be used in Greece for the hospitals which have finished recruiting.

Joan will be sending the excel file with queries by hospital at the end of the conference to all recruiting partners.

We have to make a final effort in answering the queries soon.

A Azevedo says that Hospital of Coimbra is not participating. It will be replaced by another hospital, so the form for that hospital number will be replaced.

2) Possible pending tasks

Dissemination plan: M Torre says that she has already received the contribution from some partners but needs still the one from DEASL and FMUP, and the revision from IMAS-IMIM. A Azevedo and M Di Martino will be sending theirs by the end of the month.

Teleconference with Dr. Tavazzi is already scheduled for January 24th, 0830.

“Non Stated” interpretation in participant hospital: we assume that if no further comment is sent, the description from the minutes of the Porto meeting is correct.

3) Deliverable calendar

DL7 – DEASL: *Sex Inequalities Assessment*. M di Martino will be sending this document by the end of the month. Just a few tables and figures, and a text explaining the objectives and methods is needed. We do not need a final analysis, just a report of the progress of the job.

DL8 – AEPMCV: *Analysis of availability of severity measurements in administrative data*. Due in January. J Marrugat will be sending a reminder on this DL8 to J Ferrières.

DL9 – IMAS-IMIM: *Final outcome benchmarking functions*. Due in February.

DL10 – THL: *Cost Analyses*. The Coordination will be visiting partner THL in February to prepare this DL that is scheduled for April 2012. A Malmiväara says that they need the severity functions.

DL11 – HOPE: due in June. *Benchmarking assessment with hospital real-life data*. We have a Polish Hospital who has already applied to join us. In the next months some more will join us. We already have a set up a teleconference with the European Society of Cardiology representative, Dr. Tavazzi.

4) All other business

Next teleconference will be held in January 2012, 18th at 1300 Barcelona time.